Activity	Duration	Date
Introducing the project: defining objectives, outlining target audience	3 h	5-8 of May 2022
and activities, explaining resources available for further reading		
Interact with education practitioners and understand the different types	9 h	8-11 May 2022
of OER, how to create and different software available for OER creation		
in Kenyan context		
Practice creation of OER using different modalities	12 h	11-15 May 2022

Product / output
Project Defined
•
Project chosen
-,
Publish own OER